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 2017 URBAN RENEWAL PROJECTS REPORT 

EXECUTIVE SUMMARY 

The Coos County Urban Renewal Agency (the agency) is updating its 2006 North Bay Urban 

Renewal Area Plan (the plan) for the next 20-years to comply with Oregon Revised Statutes 

(ORS) Chapter 457. The update will extend the life of the plan – now set to expire in 2018 – by 

removing the duration provision, but planning for a 20-year timeframe. As part of the update, 

the agency asked the project team to develop a list of projects, costs, and schedules. The projects 

in this report include those from the 2006 plan that were not completed, new projects advised 

by the agency staff, and some arising through interviews with utility and service providers and 

stakeholders (tenants, property owners, industrial operators, and agencies).  

The project list includes approximately 30 specific projects or project types the agency could 

undertake depending on funding. For brevity, both the projects and project types are referred to 

as “projects” in this report. Projects are categorized as utility, public parks and open space, 

public buildings and facilities, transportation, environmental mitigation, redevelopment loans, 

and plan administration activities. The full list of urban renewal projects under consideration 

are described in Section 4.0 of this report. 

Based on the full project list, the project team developed a refined list of recommended projects 

with input from the agency. The recommended list of projects discussed in section 5.0 of this 

report include seven physical improvement projects and two ongoing agency activities. It is 

anticipated that these recommended projects would be implemented within the first 10 years 

after adoption of the updated urban renewal plan. The recommended projects and ongoing 

agency activities are considered to be a higher priority. Projects from the full project list in 

section 4.0 of this report that are not identified as recommended projects are considered lower 

priority and implementation is estimated to occur in the 11-20 year period after plan adoption. 

The recommended projects will address the most critical infrastructure and development 

related issues needed to support the urban renewal area. Timeframes provided for 

recommended projects represent estimated completion from the time a project begins. The start 

of each project depends upon funding availability and action by the agency within the 20-year 

plan horizon. Recommended projects include planning and engineering studies; projects to 

improve road and rail access; water, stormwater, and natural gas utility improvements; in 

priority order: 

1. Plan administration – special studies/plans: Feasibility studies are needed to coordinate 

planning and development issues to guide urban renewal area administrators, tenants and 

prospects regarding site constraints and solutions, including critical public infrastructure 

design and construction. Having a framework of public improvements will allow private 

industries to better predict and rely on improvements to encourage investment within the 

urban renewal area. Special studies will likely include engineering, utilities, land use, 

natural resources, and others to propel the district forward in its mission of development 

and job creation. An estimated budget of $500,000 (2017 dollars) is included over the 20-year 
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timeframe of the plan update. Each special study could take from six months to one year to 

complete. 

2. Transportation – Construct Trans Pacific Parkway Improvements: Trans Pacific Parkway 

is deteriorating and portions of the roadway are flooded during the winter, making access 

to industrial operations along the southernmost 4,000 linear foot section of the roadway near 

the North Bay Industrial Park difficult. Roadway reconstruction of this 4,000 linear foot 

section is recommended. Additionally, the roadway pavement exhibits cracking and other 

pavement distress along its length from the intersection of Highway 101 and resurfacing the 

roadway should be considered. The cost to raise the southernmost portion of the roadway, 

overlay the full length of the roadway, and improve site drainage is estimated between $3.5 

million and $7.5 million (2017 dollars). Project development, including construction, is 

anticipated to take 2 to 4 years. 

3. Utilities – Stormwater detention/containment: Projects in this category would include 

construction of distributed stormwater detention/containment facilities to serve future 

urban renewal area development. A similar project was identified in the 2006 plan and is 

carried forward to the 2017 plan and expanded to include areas of potential development 

within the 20-year timeframe of the plan update. The detention/containment facilities would 

serve both industrial development and public roadway runoff. The estimated cost range of 

this project is $4 million to $16 million (2017 dollars) depending on the extent of 

development. The detention/containment facility could take from two to three years to 

complete. 

4. Utilities – Water: This subcategory includes several projects meant to improve the public 

water system to support new development in the urban renewal area. It includes upgrading 

one or both of the existing treatment plants (Shorewood or North Bay) and new water lines 

within and outside the urban renewal boundary to increase capacity. The estimated cost 

range of this project is $4.5 million to $9.5 million (2017 dollars) depending on the extent of 

development and upgrades to the water system. The estimated project development 

schedule is approximately 3 to 5 years.  

5. Utilities – Natural Gas Pipelines: As new industrial users come online, there could be a 

need for natural gas distribution lines to be extended from their current location at the 

North Bay Industrial Park north along the Trans Pacific Parkway to the causeway to serve 

industries in the urban renewal area. The estimated cost to extend the natural gas pipeline 

for approximately 18,000 linear feet is $4 million to $8.5 million (2017 dollars). The natural 

gas pipeline could take between one and three years to complete. 

6. Transportation - Coos Bay Rail Line Spur Extension: The first portion of the rail spur 

extension from Highway 101 to Southport Lumber was completed in 2006. This project 

would extend the rail line 1 mile south to serve the North Bay Industrial Park, making these 

sites more attractive to existing and future industrial operations. The estimated cost for this 
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project is $1.25 million to $2.5 million (2017 dollars) with project development anticipated to 

take 2 to 4 years. 

7. Redevelopment and Site Preparation: There is extensive vacant or underutilized land 

throughout the urban renewal area. In many cases, development of this land is dependent 

upon preparing for development by addressing contaminated soils, demolishing existing 

facilities (e.g., the defunct Anadromous Aquaculture facility), or potentially mitigation for 

redevelopment. These activities will make sites more “shovel-ready” for new industries, and 

reduce potential tenants’ upfront development costs. The estimated cost range for this 

project type is $300,000 to $1.3 million (2017 dollars). Each redevelopment and site 

preparation project could take between six months and two years to complete. 

In addition to the physical improvements described above, two ongoing agency activities have 

been prioritized for implementation: 

1. Plan administration – urban renewal area administration: The agency pays the Port of 

Coos Bay $12,000 per year to serve as the administrator of the urban renewal area. This 

activity will continue after the urban renewal plan is updated on an ongoing, annual basis 

and therefore is not ordered in the list of priorities above. Other administrative costs of 

$17,000 per year for materials and services include but are not limited to supplies, insurance, 

publications and advertising, legal counsel, audits, and professional services. Total 

estimated cost over the 20-year timeframe of the plan update in 2017 dollars is $580,000.  

2. Redevelopment loans: Under previous plans and the 2017 update, the agency will be 

authorized to provide loans or other forms of financial assistance to parties wishing to 

develop or redevelop land or buildings. Financial assistance could include below market 

interest rate loans, a write down of acquisition costs, assistance in providing utilities or 

other infrastructure, technical assistance (engineering, planning, architecture, and 

permitting work), or transfer of sites at reuse value owned by the agency. A budget 

allowance of $1.5 million (2017 dollars) is assumed for this agency activity. 
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COOS COUNTY URBAN RENEWAL AGENCY 

2017 URBAN RENEWAL PROJECTS REPORT 

1.0 INTRODUCTION 

The Coos County Urban Renewal Agency (the agency) formed the North Bay Urban 

Renewal District in 1986. The North Bay Urban Renewal Area lies to the north of the 

City of Coos Bay and North Bend and encompasses land area known as the North Spit. 

The urban renewal area also includes the waters of Coos Bay adjacent to the spit (see 

Map 1, Appendix A). An urban renewal plan was first adopted for the North Bay Urban 

Renewal Area in 1986 and was updated in 1998, 2000, and 2006. The 2006 North Bay 

Urban Renewal Plan (the 2006 plan) is due to expire in 2018 and must be updated to 

extend the life of the urban renewal district and the plan so that the agency can collect 

tax revenues and fund projects beyond 2018 in accordance with Oregon Revised Statutes 

Chapter 457. Because of the 2008–2010 national recession and its after effects, among 

other factors, most of the development projected in the 2006 plan never occurred. The 

2006 plan and projects should be reexamined based on current circumstances and 

updated with new potential projects. 

The Port of Coos Bay is the administrator of the agency. BergerABAM is part of a team 

of consultants led by Elaine Howard Consulting, LLC and including ECONorthwest, 

Tiberius Solutions, LLC and BST Associates which is assisting the Port and the agency 

with a 2017 update to the 2006 plan. BergerABAM reviewed and updated the project list 

and cost estimates, and will assist with the meetings that are required for the plan 

update through spring and summer 2017. BST Associates provided input on the market 

demand for projects based on its extensive knowledge of port finance and economics 

and joins in key project meetings. 

Conditions have changed since 2006, including the initiation and completion of the 

following local Coos Bay and larger regional economic development initiatives. 

 The Port’s purchase and ongoing rehabilitation of the 134-mile Coos Bay rail line, 

linking Coos Bay to west Eugene and the North American Class 1 freight rail system 

 Completion of the Trans Pacific Railway to serve the North Spit including the 

Southport Lumber site 

 Completion of the Port’s 2015 strategic business plan 

 The Port’s purchase of approximately 1,300 acres previously owned by the United 

States Department of the Interior Bureau of Land Management (BLM) and 

Weyerhaeuser 

The primary purpose of this report is to provide descriptions, development schedules, 

and estimated construction costs for projects that could potentially be funded by the 

agency. Recommendations for project priorities are also included. Information in this 

report will be used to develop the updated urban renewal plan. The report begins by 
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describing the geography and land use of the North Bay Urban Renewal area and the 

methodology used to complete the report. A list of references and appendices is 

attached.  

2.0 GEOGRAPHY AND LAND USE 

According to the 2006 plan, the North Bay Urban Renewal Area is approximately 8,945 

acres. Most of the urban renewal area is located on the North Spit, including waters of 

Coos Bay south and east of the North Spit and east of Jordan Point to Highway 101. The 

northernmost portion of the area incorporates some of the Oregon Dunes National 

Recreation Area (Horsfall Beach Campground and Day Use Area and Bluebill Lake), 

which extends approximately 50 miles north to Florence, Oregon. The Pacific Ocean 

forms the western boundary of the urban renewal area (see Map 1 in Appendix A). 

Land uses in the urban renewal area are a combination of developed and vacant 

industrial sites, recreational lands, and public facilities. The western and northern 

portions of the urban renewal area consist primarily of recreational and beach areas. The 

east side of the urban renewal area bordering Coos Bay and the land surrounding 

Jordan Cove are vacant and developed industrial sites. Roseburg Forest Products is 

located on the western side of Jordan Cove. To the west and east of Roseburg Forest 

Products is the possible future site of the Jordan Cove liquefied natural gas (LNG) 

project and ocean shipment facility. If constructed, the project would host the only LNG 

export terminal on the West Coast. The facility would transfer LNG to ships bound for 

markets around the Pacific Rim.  

The Trans Pacific Parkway is the major road corridor serving the urban renewal area; the 

parkway extends 6 miles southeast from the intersection of Highway 101 onto the North 

Spit. At the terminus of the Trans Pacific Parkway are Port-owned properties known 

collectively as the North Bay Industrial Park. Facilities at the North Bay Industrial Park 

include D.B. Western, a chemical processing equipment manufacturer; the Port-owned 

T-Dock structure leased by D.B Western; and an abandoned aquaculture facility. The 

Southport Lumber Company forest products manufacturing facility is located on 

privately owned industrial property just north of the Industrial Park. To the north of the 

Southport Lumber site and separated from it by undeveloped land is the BLM boat 

ramp site with upland parking and a restroom. An approximately 400-acre vacant tract 

of land known as the Henderson Site property separates Southport Lumber and 

Roseburg Forest Products located on the west side of Jordan Cove (see Map 1, Appendix 

A). 

Recreational facilities within the urban renewal area include the North Spit overlook, the 

BLM boat launch, Marine Park, and the Port trails discussed below in section 4.2. 

3.0 METHODOLOGY 

This report builds on previous work completed by BergerABAM including the “Final 

Coos County Urban Renewal Plan Update – Existing and In-Process Projects” 
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memorandum which describes projects included in the 2006 urban renewal plan and 

updated costs for 2017. BergerABAM used the information contained in the 

memorandum to develop the project list in section 4.0. Project costs given in the 2006 

plan were updated to reflect 2017 costs by reviewing the Engineering News Record 

(ENR) Construction Cost Index, the Bureau of Labor Statistics (BLS) Employment Cost 

Index, and the BLS Consumer Price Index for all Urban Consumers (CPI-U); all these 

sources showed annual inflation rates of approximately 3 percent or less from 2006 to 

2016. Based on these indices, an approximately 3 percent annual inflation rate was 

applied to 2006 project costs to project to 2017 values. Newly identified projects are 

general in nature and costs have been developed for these types of projects from 

industry guidelines and other completed projects of similar scope. Costs estimates 

should be refined as specific projects are developed. 

As part of producing the memorandum, BergerABAM interviewed representatives of a 

mix of utility and service providers made up of public agencies and private companies. 

Public agency interviews included the Coos Bay-North Bend Water Board, the North 

Bay Rural Fire Protection District, and the Coos County Sheriff’s Department. We also 

interviewed personnel from Charter Communications, Frontier Communications, 

Northwest Natural Gas, Pacific Power, and Waste Connections. The purpose of the 

interviews was to compile information regarding existing capital facilities and services 

as well as the plans of each agency or company for the construction of new capital 

facilities or the expansion of service within the urban renewal area.  

Our team also interviewed other urban renewal area stakeholders including property 

owners and Port tenants. For the purposes of obtaining high-quality feedback, interview 

contents are confidential, but the results informed the development of the full project list 

in section 4.0 of this report. A list of those interviewed is included as Attachment C.  

The urban renewal agency’s input was integral to the project. With the assistance of 

agency staff, the project team identified infrastructure that will attract development to 

the urban renewal area. The project team’s work with the agency included obtaining 

feedback on the existing and in-process projects memorandum; in turn, the input 

informed the development of a project list. The agency’s comments on the project list 

were used to develop the final project list and to prioritize projects for the recommended 

project list.  

4.0 URBAN RENEWAL PROJECTS 

This section of the report describes the types of urban renewal area projects that the 

agency could undertake with adequate funding. The listed projects combine projects not 

completed from previous urban renewal plans (see Attachment B) and newly identified 

projects. The latter were based on interviews with utility and service providers and 

stakeholders in addition to input from agency staff and the project team. The project 

descriptions include site-specific projects as well as broad project categories to capture a 

variety of project types. Projects with specific locations were assigned a project identifier 
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according to the subarea (A-F) in which they are located on the Appendix A maps. 

Projects located in multiple subareas are shown on the index map and are designated as 

“I.” Some projects do not have a specific location and have not been assigned a project 

identifier. Recommended projects, which are a subset of the full list of urban renewal 

projects, are discussed in section 5.0. 

4.1 Utilities  

Utility projects could include new facilities or improvements to either public or private 

utility systems in the categories of utility conduit, stormwater, sanitary sewer, water, 

natural gas, and telecommunications. General utility category projects could include 

land acquisition for public or private utility projects and site specific studies such as 

engineering, design, or planning to facilitate utility projects. 

4.1.1 Utility Corridors 

The existing underwater utility conduit crossing the bay near Newmark Avenue in Coos 

Bay contains gas and water utilities, and does not have capacity to accommodate new 

utility lines. Interviews with utility service providers identified the need for a second 

conduit crossing Coos Bay from North Bend or the City of Coos Bay to serve the urban 

renewal area. The conduit could either be bored under the bay or installed within the 

Highway 101 causeway. The conduit could house a variety of public or private utilities 

to provide more capacity to serve the urban renewal area. The feasibility, constraints, 

and permitting process of each option (bore or causeway) should be further explored in 

an engineering feasibility study. Easements may need to be obtained for the utilities. 

This project does not have a specific location and is not mapped in Appendix A. 

4.1.2 Stormwater 

Construction of a stormwater detention/containment facility to serve future urban 

renewal area development was identified in the 2006 plan and is carried forward and 

expanded to include areas of potential development within the 20-year timeframe of the 

2017 plan update. The detention/containment facilities would serve industrial 

development as well as runoff from public roads and is a non-site specific project. 

4.1.3 Sanitary Sewer 

This category of projects represents a range of potential sanitary sewer improvements 

that could occur throughout the urban renewal area, including the construction of new 

sanitary sewer lines and a new treatment facility to serve existing and new industrial 

facilities; both were identified in the 2000 and 2006 urban renewal plans. The 2000 plan 

discussed sewer treatment in the form of a package plant with a capacity of 30,000 

gallons per day to serve an employee base of 1,500. The system would be self-contained, 

requiring an area of approximately ¼-acre. Additional capacity could be purchased and 

added via new package plant units. The 2000 plan identified that the package plant 

could be south of the lagoon, between the lagoon and the Trans Pacific Parkway. 

The 2006 plan called for two long-term improvements in the form of a south sewer 

extension with pump station, regional treatment facility, and 4-inch diameter, 9,000 
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linear-foot pressure sanitary sewer pipe, as well as a 3-inch diameter, 18,800 linear-foot 

pressurized north sewer extension. The sewer lines could transfer both industrial 

process water and sanitary sewer effluent to the ocean outfall. The 2006 plan also 

identified short-term improvements including a septic tank effluent pump (or STEP) 

system with septic tanks ranging in size from 1,000 to 3,000 gallons and a pump station. 

While specific improvements have not been specified or recommended for the 2017 plan 

update, sanitary sewer lines will continue to be necessary for development of the urban 

renewal area.  

Both the new treatment plant and sanitary sewer lines are non-site specific projects. 

4.1.4 Industrial Wastewater 

 Project E-1: Industrial water treatment occurs in various industrial processes 

including heating, cooling, processing, cleaning, and rinsing. The 2000 North Bay 

Urban Renewal Plan indicates that an industrial wastewater treatment facility could 

be constructed for a variety of uses and would be designed for both primary and 

secondary treatment of a flow rate of 2.5 to 3.0 MGD. According to the 2000 plan, 

treated water would be discharged through the ocean outfall on the western side of 

the urban renewal area. An industrial process water treatment facility is also 

recommended in this plan update.  

 Project E-2: This project would rehabilitate the existing 30-inch ocean outfall, as 

identified in the 2000 North Bay Urban Renewal Plan. According to the 2000 plan, 

project components would likely include items “such as fitting the existing ocean 

outfall with additional diffusers to accommodate increased capacity, cleaning bio-

fouling that may have occurred inside the line, and tie-in modifications. These 

modifications would occur along the length of the outfall pipeline or at the ocean or 

landside ends of the outfall itself.” We understand that the outfall could also be used 

for treated sanitary sewage. 

4.1.5 Water  

The Coos Bay-North Bend Water Board provides water service to the urban renewal 

area. Both the 2000 and 2006 urban renewal plans identified water supply system 

improvements as projects. The 2006 plan called out water distribution lines, but did not 

indicate the source of supply or treatment.  

 Project C-1: The urban renewal area currently has two water treatment plants. The 

North Bay Water Treatment Plant is a 1.0 MGD facility, and the Shorewood Water 

Treatment Plant can handle 1.5 MGD. The 2000 plan specified that the Shorewood 

Water Treatment Plant would need to be upgraded. According to the Coos Bay-

North Bend Water Board, the North Bay Water Treatment Plant operates on an 

emergency-only basis. Therefore, this subcategory includes upgrades to one or both 

of the existing plants to serve uses in the urban renewal area. 

 Non-site specific project: Existing water distribution systems serving the urban 

renewal area include a 12-inch water main in Trans Pacific Parkway and a 24-inch 
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pipe crossing Coos Bay from the City of Coos Bay. A 16-inch water main feeds the 

urban renewal area from the north from Highway 101 creating a looped system with 

desired redundancy. The 2006 plan identified water lines, including an 18,000 linear-

foot ductile iron pipe and fire hydrants, to be installed in the Trans Pacific Parkway 

right-of-way. The 2000 plan identified a submarine water line crossing Coos Bay 

from the City of Coos Bay and connecting with the existing water supply line at the 

Anadromous Aquaculture facility, and an 8-inch line connecting Well 46 to the 

North Bay Water Treatment Plant. Additional water lines will be necessary to deliver 

potable water to new users within the urban renewal area. Water line improvements 

could include lines within and outside the urban renewal boundary to increase 

capacity. 

4.1.6 Natural Gas 

Natural gas infrastructure improvements were not identified in the 2000 or 2006 plans. 

A natural gas pipeline currently crosses the bay near Newmark Avenue to serve 

industries at the North Bay Industrial Park. As new industrial users come online, there 

may be a need for natural gas distribution lines to extend north along the Trans Pacific 

Parkway to the causeway to serve industries in the urban renewal area. Because this 

project crosses multiple subareas, this is a non-site specific project. 

4.1.7 Telecommunications 

Prior urban renewal plans did not identify needed telecommunications improvements. 

Frontier Communications serves the urban renewal area with phone and internet 

service. Charter Communications does not have existing infrastructure within the urban 

renewal area, but has facilities located immediately east of the area near Highway 101 in 

Glasgow and Shorewood, and could serve the area. Providers state that 

telecommunications infrastructure is inadequate within the urban renewal area, and 

such services are increasingly critical to meet industrial site needs.  

 Project I-3: Potential telecommunications projects include installing a primary 

broadband line in Trans Pacific Parkway to provide fiber optic availability for 

Charter, Frontier, or other service providers. Secure fiber optics and bandwidth are 

important to future high technology processes and to support industrial and marine 

terminal operations. 

 Non-site specific project: A second project could install telecommunications lines 

from a Trans Pacific Parkway backbone to individual sites (site service extension 

lines). According to Frontier Communications, site users often develop buildings 

and other site improvements in advance of placing telecommunications lines, which 

entails the costly demolition of improvements to retrofit broadband infrastructure. 

Provision of telecommunications from a new backbone to sites will help prevent 

costly post-development installations, and help attract industries to the urban 

renewal area.  
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4.2 Public Parks and Open Space 

Recreational opportunities within the urban renewal area include camping, 

walking/hiking/equestrian trails, boating, off-road vehicles, trails, bird/wildlife 

watching, and natural areas. These opportunities occur on land managed by BLM and 

the Forest Service.  

In the context of the urban renewal area, no plans or studies have been completed 

measuring the demand for new, expanded, or different recreational facilities. The 2006 

plan identified the potential for expanding the facilities at the existing BLM boat launch 

site, acquiring land and constructing new recreational trails, and upgrading Marine Park 

(amenities and parking lot) as recommended recreational improvements. The BLM boat 

launch site is frequently over capacity during peak use days. For the 2017 update, 

general parks and open space projects could include special studies to measure demand 

for parks or site-specific engineering, planning, or design studies. Park projects may also 

include construction of new facilities, improvements or expansions to existing facilities, 

and land acquisition associated with new or expanded facilities, where necessary. 

4.2.1 Facility Improvements and New Facilities 

 Project E-3: Marine Park is a parking lot and trailhead providing access to wetland, 

marsh, and beach trails for walkers, hikers, equestrians, and four-wheel drive 

vehicles. The park was identified in the 2006 plan for parking lot and amenity 

improvements, a project that is carried forward for the 2017 update. 

 Non-site specific project: Various formal and informal trails are already located on 

recreational sites in the urban renewal area, including new planned facilities at 

Marine Park, Horsfall Beach Campground and Day Use Area, the North Spit 

overlook, and the Port trails located south of the former aquaculture facility. The 

2006 plan identified new recreational improvements to include new trails. These 

recreational trail projects are included in this 2017 plan update. 

4.3 Public Buildings and Facilities 

The 2006 plan notes that the urban renewal agency is authorized to fund public building 

and facility improvements for recreational purposes, new industrial building and 

parking facilities, and cleanup of blighted properties. Improvements could also include 

the acquisition and re-use of existing buildings and improvements, and the construction 

of new industrial buildings as flex, incubator, and/or build-to-suit development projects. 

Site-specific studies (i.e., engineering, traffic, planning, design, etc.) and land acquisition 

may also be required. The general public building and facilities projects are not mapped. 

Specific projects may include those in the categories of redevelopment and site 

preparation and new facilities. 

4.3.1 Redevelopment and Site Preparation 

Projects could include any site preparation or activity such as demolishing derelict 

buildings or structures (e.g. demolishing the shuttered Anadromous Aquaculture 

facility) and cleaning up properties that may have been contaminated by previous use. 
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Redevelopment could include assistance with funding part or all of improvements on 

sites such as infrastructure (utilities, roads, etc.) or parking, buildings, or other site 

improvements. Redevelopment and site preparation is a non-site specific project. 

4.3.2 New Facilities 

The North Bay Rural Fire Protection District provides fire suppression and emergency 

medical transport services to the urban renewal area. During peak periods in the 

summer, as many as 10,000 people can be visiting the North Spit as campgrounds and 

recreational areas fill to capacity, and recreational site users often require emergency 

medical transport services. As new development occurs within the urban renewal area, 

the demand for fire suppression and emergency medical transport will inevitably 

increase. According to the North Bay Rural Fire Protection District and as identified in 

the 2006 plan, a new fire station is needed to serve the urban renewal area development 

and recreational uses. The station would likely house five or fewer personnel and 2-3 

fire apparatuses and could cost approximately $2.5 million according to the North Bay 

Rural Fire Protection District. No specific location is identified for the fire station, and, 

therefore it is not mapped in Appendix A.  

4.4 Transportation Improvements  

The 2006 plan included three specific transportation projects: capacity improvements to 

the Trans Pacific Parkway, improvements at the Trans Pacific Parkway/Highway 101 

intersection, and rail spur connections. The rail spur was completed with the 2006 plan 

update and serves the Southport Lumber Company. General transportation projects 

include land acquisition and site-specific engineering, design, planning, or 

transportation studies as needed to permit and construct transportation improvements. 

Road, rail, and general transportation projects are specified in this plan update as 

follows. 

4.4.1 Roads 

The 2000 plan called for a new road identified as the “North Bay Industrial Parkway,” 

which was constructed and is now known as the Trans Pacific Parkway. The 2000 plan 

also called for two access roads, one at the northeastern corner of the Roseburg Forest 

Products site (north) and one at the Henderson Site (south). The 2006 plan identified 

intersection capacity improvements at Highway 101 and Trans Pacific Parkway, and 

capacity improvements for the Trans Pacific Parkway. 

 Project A-1: Trans Pacific Parkway is a two-lane major collector with improvements 

ranging from 22 to 38 feet wide in a 100-to 150-foot right-of-way according to the 

2011 Coos County Transportation Plan. As the primary road corridor in the urban 

renewal area, Trans Pacific Parkway will require a variety of improvements to 

accommodate future industrial growth. Capacity improvements at the intersection of 

Highway 101 and Trans Pacific Parkway are likely needed to include new turn lanes, 

road widening, or new approach lanes, or traffic signals depending on specific 

recommendations in a traffic study. 
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 Project I-1: In addition to intersection capacity improvements, capacity 

improvements are likely necessary for the entire length of the Trans Pacific Parkway 

in order to better serve the urban renewal area. Improvements could include road 

widening to accommodate additional lanes, turn lanes (center turn lane or right-

hand turn lanes), and traffic signals at the intersections of major developments.  

 Project I-2: Trans Pacific Parkway lacks stormwater drainage resulting in several 

inches to nearly a foot of standing water covering portions of the roadway during 

the winter. The flooding occurs along the southern approximately 4,000 linear feet of 

roadway near the North Bay Industrial Park. In addition, the pavement is cracked 

along the entire roadway from the intersection of Highway 101 to the southern 

terminus at the North Bay Industrial Park. Resurfacing the roadway and addressing 

flooding by raising the roadway through reconstruction and/or installing 

stormwater drainage systems is necessary. Stormwater drainage could include inlets 

and pipes discharging to detention basins and/or roadside swales.  

4.4.2 Rail 

The 2000 plan identified a railroad spur extension from the intersection of the Trans 

Pacific Parkway to “the southern end of the industrial land on the North Bay.” This spur 

line was identified in the 2006 plan, and was constructed in 2006. The 2000 plan also 

called for a railroad marshalling yard to be constructed in the northeastern part of the 

urban renewal area to accommodate increased train traffic; the marshalling yard was 

never constructed.  

 Project I-4: In 2006, a $1.8-million rail spur of the Coos Bay Rail Line was extended 

to serve the Southport Lumber Company. Based on conversations with the agency, 

the rail line needs to be extended approximately one mile further to serve industrial 

expansion at the North Bay Industrial Park. 

 Non-site specific projects: Other rail projects identified by project stakeholders 

include reconfiguration of existing rail loading operations at existing industrial sites 

to allow the expansion of industrial operations and to attract new tenants; relocation 

of truck loading operations at industrial sites; improvements to intermodal rail 

connections such as covered transfer reload facilities; and new rail spurs and sidings 

to enhance the rail system during peak seasons.  

4.4.3 Marine 

The 2000 plan envisioned the construction of an export/import wharf to serve various 

cargo types (containers, general cargo, bulk cargo, or forest products). The wharf would 

have been located along the property of the Oregon International Port of Coos Bay and 

have two phases. The first wharf was to include construction of two deep-water berths 

and associated infrastructure (breasting dolphins, mooring dolphins, catwalks, and 

dredged access channel to the wharf). The wharf was never constructed. 

 Project I-5: The ability of industry operators to take full advantage of the bay as one 

of the urban renewal area’s greatest assets will require dredging to accommodate 

larger vessels. Existing industrial operations within the urban renewal area use Coos 
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Bay to transport products on ships and barges and dredging the Bay will 

accommodate larger vessels at existing and new operations.  

 Non-site specific projects: Existing and new industries within the urban renewal 

area may require deep-water port facilities to ship goods. Some existing industries 

already transport shipments by barge or ship, but lack adequate deep-water port 

facilities to load/unload their products. Funding the construction of deep-water port 

facilities, either as shared port berths, or as dedicated facilities serving individual 

users, was identified by industry operators. If deep-water facilities serving multiple 

users can be constructed and serve users adequately, this option may use urban 

renewal funds to a wider extent.  Existing marine terminals may require 

improvements to bring them up to current standards or allow different products to 

be shipped in larger vessels. 

4.5 Environmental Mitigation Activities 

The 2000 urban renewal plan called for multiple mitigation projects including those 

described in the Henderson Marsh Mitigation Plan by Weyerhauser and ”specific 

actions related to development of the North Bay Marine Industrial Park” described in 

the final environmental impact statement for that project. The urban renewal agency 

partially funded the “Eastside Mitigation Project” as remediation for the Trans Pacific 

Parkway crossing re-alignment project. General mitigation project activities could 

include land acquisition and special studies such as natural resources, engineering, or 

planning studies to facilitate mitigation projects. 

Environmental mitigation activities from the 2006 plan are recommended in this 2017 

plan update to avoid flooding, enhance wetlands, and provide natural conservation 

areas. Projects may include assistance in the design, construction, and funding of 

stormwater detention and/or hazardous spill containment facilities and wildlife 

conservation areas. These activities have no specific location and are, therefore, not 

mapped. 

4.6 Redevelopment Loans 

The 2006 plan authorized the urban renewal agency to fund loans and financial 

assistance to parties wishing to develop or redevelop land or buildings. No 

redevelopment loans have since been made by the urban renewal agency. In 2017 and 

after, forms of funding or in-kind services the agency can provide include below-market 

interest rate loans, a write-down of land acquisition costs, assistance in providing 

utilities or other infrastructure, technical assistance (engineering, architecture, and 

permitting work), and a transfer of sites at fair use value.  

4.7 Plan Administration 

In order to carry out plan projects and administer the urban renewal agency, the 2006 

urban renewal plan authorizes the agency to pay indebtedness, conduct special studies 

associated with plan activities, and pay personnel or other administrative costs incurred 

in the management of the plan. The Port of Coos Bay is the administrator for the urban 
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renewal agency and provides technical and administrative support.  Other 

administrative costs for materials and services include but are not limited to supplies, 

insurance, publications and advertising, legal counsel, audits, and professional services. 

4.7.1 Staff  

The Port of Coos Bay is expected to continue providing administrative services for the 

urban renewal agency and will receive ongoing payments of $12,000 per year (2017 

dollars), a cost that is expected to be increased annually for inflation. 

4.7.2 Special Studies/Plans  

From time to time, the urban renewal agency may need to conduct special studies or 

complete plans to assess the need for new public and private facilities and to identify 

solutions to address development obstacles. Such feasibility studies or plans may 

address land use, public facilities, infrastructure, engineering, or market issues.  

Interviews with various utility providers indicate there is a lack of information 

regarding the type and quantity of utilities needed to serve future development in the 

urban renewal area. Given the lack of information on future development, some utility 

providers have elected not to plan for new utility infrastructure until new users come 

online, resulting in piecemeal planning efforts. A utility study and/or plan would 

establish common assumptions about the utility needs to serve future development and 

estimates of the demand for, type, quantity, and location of new utility infrastructure 

throughout the district. Such studies or plans could help provide assurances to future 

industrial users that utilities can be provided to serve their projects. 
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4.8 Summary 

Table 1 lists the urban renewal projects and describes them by category. 

Table 1 – Potential North Bay Urban Renewal District Projects 

Category Subcategory Description/(Project Identifier)* 

Utilities 

General 
Land acquisition and special studies to support public or private 

utility development 

Utility Corridors 

Construct utility bay crossing: Utility infrastructure expansion to serve 

the North Spit which may include either directional boring under the 

bay for a new conduit, or installing conduit across the causeway. 

Obtain necessary easement. 

Stormwater 
Stormwater detention/containment: Construct 

containment/detention facility to serve future URA development* 

Sanitary Sewer 

Construct sanitary sewer infrastructure:  

 New sewer lines* 

 Treatment facilities* 

Industrial Wastewater 

Construct industrial process water treatment facility (E-1) 

Rehabilitate/replace ocean outfall (E-2) 

Water 

Construct water infrastructure: 

 Water lines inside and outside urban renewal area* 

 Upgrade existing water treatment to serve new industrial uses (C-

1)  

Natural Gas Pipelines 
Construct natural gas pipelines: Extend natural gas pipelines to 

serve future URA development 

Telecommunications 

Install primary telecommunications line in Trans Pacific Parkway (I-3)  

Construct shared telecommunications conduit on private property: 

Install telecommunications lines from main line in public right-of-way 

to ensure telecommunications available to site user 

 

Public Parks 

and Open Space 

General 
Land acquisition and special studies to support public parks and 

opens space 

Facility Improvements 

and new facilities 

 Construct Marine Park amenities and parking lot improvements 

(E-3)*. 

 Construct new recreational trails* 

Note: * signifies projects which were included in the 2006 North Bay Urban Renewal Area Plan 
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Public Buildings 

and Facilities 

General 

Public building and facility projects could include: 

 Recreational facilities and amenities*  

 Acquisition and re-use of existing buildings and improvements* 

 Construction of parking facilities* 

 Construction of new industrial buildings as flex, incubator, or 

build-to-suit development projects* 

 Assist in the cost of cleanup of blighted properties* 

 Land acquisition to support public buildings and facilities 

development 

 Special studies to support public buildings and facilities 

improvements 

Redevelopment and 

Site Preparation 

Prepare sites for redevelopment (e.g., demolish shuttered 

Anadromous Aquaculture facility)* 

New Facilities 
Construct new North Spit Fire Station to serve URA development and 

recreational sites 

Transportation 

General 
Land acquisition and special studies to support transportation 

facilities 

Roads 

Construct intersection capacity improvements at Highway 101 and 

Trans Pacific Parkway (A-1);* traffic study needed to determine 

specific improvements which could include:  

 New turn lanes  

 Widening roadway  

 New approach lane.  

 Traffic signals 

Construct Trans Pacific Parkway capacity Improvements: Planned 

capacity improvements to the parkway to that could include: road 

widening, turn lanes, and/or traffic signals at intersections.  

Construct Trans Pacific Parkway Improvements: Improvements 

including roadway reconstruction, resurfacing, and/or stormwater 

drainage systems. (I-2) 

Rail 

North Spit Rail Extension: Extension of existing rail spur to serve 

industrial expansion in North Bay Industrial Park (I-4) 

Improve rail and truck modal connections at industrial sites for 

greater site utilization and to attract new tenants; improvements to 

intermodal rail connections; and new rail spurs and sidings. 

Improve Coos Bay Rail Line to Eugene to allow shipment of industrial 

products 

Marine 

Dredge Coos Bay to allow larger vessels and more cost-efficient 

product shipments (I-5) 

Fund deep-water infrastructure and marine terminal improvements 

at existing industrial sites 

Note: * signifies projects which were included in the 2006 North Bay Urban Renewal Area Plan 
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Environmental 

Mitigation 
General 

Construct/fund mitigation projects including:  

 Projects designed to mitigate flooding and enhance wetlands and 

natural conservation areas*  

 Assistance in the design, construction, and funding of stormwater 

detention and/or hazardous spill containment facilities and 

wildlife conservation areas* 

 Land acquisition to support mitigation activities 

Redevelopment 

Loans 
General 

Loans or other forms of financial assistance to parties wishing to 

develop or redevelop land or buildings including assistance such as:  

 Below-market interest rate loans*  

 A write-down of land acquisition costs*  

 Assistance in providing utilities or other infrastructure* 

 Technical assistance (engineering, planning, architecture, and 

permitting)*  

 Transfer of sites at fair reuse value* 

Plan 

Administration 

Staff / Admin 

URA administration: Annual CCURA transfer payment to Port for 

administration of $12,000/yr ($2017)* Additional materials and 

services will also be supported at an estimate of $17,000/yr. 

($2017) 

Special Studies/Plans 
Special studies/plans: Examine projects and facilities needed to 

serve URA. 

Note: * signifies projects which were included in the 2006 North Bay Urban Renewal Area Plan 
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5.0 RECOMMENDED PROJECTS AND COSTS 

This section of the report identifies recommended projects selected from the full urban 

renewal area project list in section 4.0 based on input from the agency and project team. 

If no new growth occurs, the agency is expected to receive approximately $6 million 

total in tax increment revenues over 20 years  an amount significantly less than the cost 

of the full list of recommended projects. If growth meets projections, the agency will be 

able to reach its remaining maximum indebtedness of approximately $53 million. The 

project team worked with agency staff to develop a list of seven recommended projects 

and two ongoing project activities that are 1) critical to the development of the urban 

renewal area, and 2) expected to be implemented within the first 10 years after the 2017 

plan update. If implemented, the recommended projects are estimated to cost between 

$19.8 and $47.5 million (2017 dollars). The total costs of the recommended projects 

exceed the tax increment revenues under the no growth scenario. At the high end, the 

total costs of the recommended projects will likely exceed the maximum indebtedness 

once inflation is considered. As development occurs and tax increment revenues 

increase, the agency can complete more of the recommended projects. Timeframes 

provided for recommended projects represent estimated durations from the time 

projects begin. The start of a project would be dependent upon funding availability and 

action by the agency so project schedules will be determined at a later date. Projects 

from the full list in section 4.0 not included in this recommended list are considered to 

be a lower priority for implementation in years 11-20 after the plan update. 

Recommended projects include: 

 Plan Administration – Special Studies/Plans: Utility providers and stakeholders 

within the urban renewal area agree that information is lacking about the 

infrastructure and utilities needed to support future development in the urban 

renewal area. Developers of existing and future industrial operations seek direction 

from the public sector regarding the extent of development constraints, where public 

infrastructure will be located, how much it will cost, and how it will be financed 

(public and/or private). Special utility, engineering, land use planning, and natural 

resources studies and plans are needed to comprehensively address these issues and 

provide a framework for private sector decisions about investment. An estimated 

budget of $500,000 (2017 dollars) is included over the timeframe of the plan update.  

Each special study would take approximately six months to one year to complete 

and could occur over the life of the urban renewal area. 

 Transportation – Construct Trans Pacific Parkway Improvements: The southern 

4,000 linear-foot section of the Trans Pacific Parkway serving the North Bay 

Industrial Park floods during the winter. The roadway should be raised and the 

drainage improved to resolve this issue. When the roadway floods, access for 

existing industries is difficult and recruiting new industries is challenging. 

Additionally, the pavement surface of Trans Pacific Parkway along its entire extent 

from the intersection with Highway 101 to the North Bay Industrial Park exhibits 

cracking and other pavement distress and resurfacing should be considered. The cost 

to raise the southernmost portion of the roadway, overlay the full length of the 
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roadway, and improve site drainage is estimated between $3.5 million and $7.5 

million (2017 dollars). Project development, including construction, is anticipated to 

take 2 to 4 years. 

 Utilities – Stormwater Detention/Containment: Construction of stormwater 

detention/containment facilities to serve future urban renewal area development is 

necessary for the development to occur. The detention/containment facilities would 

be sized and located to serve specific development within the urban renewal area 

with costs dependent on the development. Costs range from $4 million to $16 

million. The detention/containment facility could take between two to three years to 

complete. 

 Utilities – Water: This subcategory includes several projects meant to improve the 

public water system to support new development in the urban renewal area. It 

includes upgrading one or both of the existing treatment plants (Shorewood or 

North Bay) and new water lines within and outside the urban renewal boundary to 

increase capacity. The estimated cost range of this project is $4.5 million to $9.5 

million (2017 dollars) depending on the extent of development and upgrades to the 

water system. The estimated project development schedule is approximately 3 to 5 

years. 

 Utilities – Natural Gas Pipelines: As new industrial users come online, there could 

be a need for natural gas distribution lines to be extended from their current location 

at the North Bay Industrial Park north along the Trans Pacific Parkway to the 

causeway to serve industries in the urban renewal area. The estimated cost to extend 

the natural gas pipeline for approximately 18,000 linear feet is $4 million to $8.5 

million (2017 dollars). The gas pipelines could take one to three years to complete. 

 Transportation – Coos Bay Rail Line Spur Extension: The first portion of the rail 

spur extension from Highway 101 to Southport Lumber was completed in 2006. This 

project would extend the rail line approximately 1 mile south to serve the North Bay 

Industrial Park, making vacant sites more attractive to existing and future industrial 

operators. The estimated cost for this project is $1.25 million to $2.5 million (2017 

dollars) with project development anticipated to take 2 to 4 years. 

 Redevelopment and Site Preparation: There is extensive vacant or underutilized 

land throughout the urban renewal area. In many cases, development of this land is 

dependent upon preparing for development by addressing contaminated soils, 

demolishing existing facilities (e.g., the Anadromous Aquaculture facility), or 

potentially mitigation for redevelopment. These activities will make sites more 

“shovel-ready” for new industries, and reduce potential tenants’ upfront 

development costs. The estimated cost range for this project type is $300,000 to $1.3 

million (2017 dollars). Each redevelopment and site preparation project could take 

between six months and two years to complete. 

Recommended projects also include two ongoing agency activities which have not been 

placed in priority order because they will occur throughout the life of the urban renewal 

plan. 
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 Plan Administration – Urban Renewal Area Administration: The agency pays the 

Port of Coos Bay $12,000 per year to serve as the administrator of the urban renewal 

area. This activity will continue after the urban renewal plan is updated on an 

ongoing, annual basis and therefore is not ordered in the list of priorities above. 

Other administrative costs of $17,000 per year for materials and services include but 

are not limited to supplies, insurance, publications and advertising, legal counsel, 

audits, and professional services. Total estimated cost over the 20-year timeframe of 

the plan update in 2017 dollars is $580,000.  Redevelopment Loans: Under previous 

plans and the 2017 update, the agency will be authorized to provide loans or other 

forms of financial assistance to parties wishing to develop or redevelop land or 

buildings. Financial assistance could include below market interest rate loans, a 

write down of acquisition costs, assistance in providing utilities or other 

infrastructure, technical assistance (engineering, planning, architecture, and 

permitting work), or transfer of sites at reuse value owned by the agency. A budget 

allowance of $1.5 million (2017 dollars) is assumed for this agency activity. 

The recommended projects, their costs, and a schedule are shown in Table 2. 
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Table 2 – Recommended North Bay Urban Renewal District Projects (2017) 

Priority Category Subcategory Description/Project Identifier Cost Schedule 

1 Plan Administration Special 

Studies/Plans 

Special studies/plans: Examine projects and facilities needed to 

serve URA 

$500,000 6 mos. – 1 year 

2 Transportation Roads Construct Trans Pacific Parkway Improvements: Includes roadway 

reconstruction, resurfacing, and/or stormwater drainage systems (I-

2) 

$3.5 - $7.5 million 2 – 4 years 

3 Utilities Stormwater Stormwater detention/containment: Construct containment/ 

detention facility to serve future URA development* 

$4-$16 million 2 – 3 years 

4 Utilities Water Construct water infrastructure:  

•Water lines inside and outside the urban renewal area*  

•Potable water improvements 

•Upgrade existing water treatment to serve new industrial uses (C-

1) 

$4.5 - $9.5 million 3 – 5 years 

5 Utilities Natural Gas Construct natural gas pipelines: Extend natural gas pipelines to 

serve future URA development 

$4 - $8.5 million 1 – 3 years 

6 Transportation Rail North Spit Rail Extension: Extend existing rail spur to serve 

industrial expansion in North Bay Industrial Park (I-4) 

$1.25 - $2.5 

million 

2 – 4 years 

7 Public Buildings and 

Facilities 

Redevelopment and 

Site Preparation 

Prepare sites for redevelopment (e.g., demolish shuttered 

Anadromous Aquaculture facility)* 

$300,000 - $1.3 

million 

6 mos. – 2 years 

Ongoing Plan Administration Staff URA Administration: Annual CCURA transfer payment to Port for 

administration of $12,000/year ($2017) Additional materials and 

services will also be supported at an estimate of 

$17,000/yr.($2017) 

$580,000 Ongoing 

Ongoing Redevelopment 

Loans 

Finance Loans or other forms of financial assistance to parties wishing to 

develop or redevelop land or buildings, including assistance such 

as:  

•Below-market interest rate loans*  

•A write-down of land acquisition costs*  

•Assistance in providing utilities or other infrastructure* 

•Technical assistance (engineering, planning, architecture, and 

permitting work)*  

•Transfer of sites at fair reuse value* 

$1.5 million Ongoing 

Note: * signifies projects which were included in the 2006 North Bay Urban Renewal Area Plan. 
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Memorandum 
 

Date: 18 May 2017  

Subject: Final Coos County Urban Renewal Plan Update – Existing and In Process Projects 

(Coos County Urban Renewal Update) 

From: Scott Keillor, Project Manager; Scott McMahon, Engineer; Ethan Spoo, Senior 

Planner 

To: Fred Jacquot, Director of Port Development 

 

Route to: Elaine Howard, Howard Consulting, LLC 

 

 

INTRODUCTION 

The Coos County Urban Renewal Agency (the agency) formed the North Bay Urban Renewal 

District in 1986. The North Bay Urban Renewal Area lies to the north of Coos Bay and the cities 

of Coos Bay and North Bend with most of the land area located on the North Spit of Coos Bay. 

An urban renewal plan was first adopted for the North Bay Urban Renewal Area in 1986 and 

was updated in 1998, 2000, and 2006. The 2006 North Bay Urban Renewal Plan (the 2006 plan) is 

due to expire in 2018 and must be updated to extend the life of the urban renewal district and 

the plan so that the agency can collect tax revenues and fund projects beyond 2018 in 

accordance with Oregon Revised Statutes Chapter 457. In addition  because of the 2008–2010 

national recession and its after effects – most of the development projected in the 2006 plan 

never occurred. Therefore, aside from the legal requirements to extend the life of the plan, as a 

practical matter, the 2006 plan and the list of projects it contains are outdated and need to be 

reexamined based on current circumstances. 

The Port of Coos Bay is the administrator of the agency. BergerABAM is part of a team of 

consultants led by Elaine Howard Consulting, LLC that is assisting the Port and the agency 

with a 2017 update to the 2006 plan. As part of its contribution to updating the plan, 

BergerABAM is slated to review and update the project lists and cost estimates contained in the 

plan, and to assist through spring and summer 2017 with the meetings that are required for the 

plan update. This memorandum describes the projects listed in the 2006 plan, including those 

partially completed and some never initiated, and provides updated costs for them indexed to 

2017 values.  
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Conditions have changed since 2006, including the initiation and completion of the following 

local Coos Bay and larger regional economic development initiatives. Their status may 

influence the current and future prospects to be considered during the plan update process. 

 The Port’s purchase and ongoing rehabilitation of the 134-mile Coos Bay rail line, linking 

Coos Bay to west Eugene and the North American Class 1 freight rail system 

 Completion of the Trans Pacific Railway to serve the North Spit including Southport 

Lumber Company. 

 Completion of the Port’s 2015 strategic business plan 

 The Port’s purchase of approximately 1,300 acres previously owned by the United States 

Department of the Interior, Bureau of Land Management (BLM) and Weyerhaeuser 

The remainder of this memorandum is organized as follows: 

 Project Descriptions and Costs: Describes existing conditions and the projects listed in the 

2006 plan and provides year 2017 costs for them. Project categories discussed in this section 

include public utilities and services, public parks and open space, land acquisition, public 

buildings and facilities, transportation improvements, mitigation activities, redevelopment 

loans, and plan administration. The 2017 project costs were developed by reviewing the 

Engineering News Record (ENR) Construction Cost Index, the Bureau of Labor Statistics 

(BLS) Employment Cost Index and the BLS Consumer Price Index for All Urban Consumers 

(CPI-U) all of which showed annual inflation rates of approximately 3 percent or less from 

2006 to 2016. Based on these indices, BergerABAM applied an approximately 3 percent 

annual inflation rate to 2006 project costs to project 2017 values. 

 Data Gaps: Describes any missing information as observed in the creation of this 

memorandum that may be useful to future project efforts. 

 Conclusion: Describes next steps in the update of the 2006 plan based on this 

memorandum’s contents. 

PROJECT DESCRIPTIONS AND COSTS 

BergerABAM staff members toured the urban renewal area and reviewed existing documents, 

including the 2006 Urban Renewal Plan. According to the plan, the North Bay Urban Renewal 

Area is approximately 9,009 acres (5,740 acres land and 3,269 water or right-of-way). With most 

of the urban renewal area located on the North Spit, the area includes the waters of Coos Bay 

south and east of the North Spit and east of Jordan Point to Highway 101. The northernmost 

portion of the area incorporates some of the Oregon Dunes National Recreation Area (Horsfal 

Beach Campground and Day Use Area and Bluebill Lake), which extends approximately 50 

miles north to Florence, Oregon. The Pacific Ocean forms the western boundary of the urban 

renewal area. 
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Land uses in the urban renewal area are a combination of recreational lands, developed and 

vacant industrial sites, and public facilities. The western and northern portions of the urban 

renewal area are primarily recreational areas and beach. The east side of the North Spit and the 

land surrounding Jordan Cove are developed with industrial uses. The Trans Pacific Parkway is 

the major road corridor serving the urban renewal area that extends 6 miles southeast from the 

intersection of Highway 101 onto the North Spit; portions of the parkway are flooded during 

the winter. At the terminus of the Trans Pacific Parkway are Port-owned properties known 

collectively as the North Bay Industrial Park. Facilities at the North Bay Industrial Park include 

D.B. Western, a chemical processing equipment manufacturer; the Port owned T-Dock structure 

leased by D.B Western; and an abandoned aquaculture facility.  The Southport Lumber 

Company forest products manufacturing facility is located on privately owned industrial 

property just north of the Industrial Park. To the north of the Southport Lumber site and 

separated from it by undeveloped land is the BLM boat ramp site with upland parking and 

restroom. An approximately 400-acre vacant tract of land separates the South Port and 

Roseburg Forest Products located on the west side of Jordan Cove. To the west of Roseburg 

Forest Products is the possible future site of the ocean shipment facilities for the Jordan Cove 

Liquefied Natural Gas (LNG) facility, which, if constructed, would be the only LNG export 

terminal on the West Coast and would transfer LNG to ships bound for markets around the 

Pacific Rim. 

Recreational facilities within the urban renewal area include the North Spit overlook, the BLM 

boat launch, Marine Park, and Port of Coos Bay trails. They are discussed below in the Public 

Parks and Open Space section. 

Public Utilities and Services 

Existing Conditions 

Public utility providers on the North Spit include the Coos Bay-North Bend Water Board, 

Northwest Natural Gas, Pacific Power, Frontier Communications, and Charter 

Communications. Waste Connections provides waste management services for the North Spit. 

Services include fire protection and law enforcement provided by the North Bay Rural Fire 

Protection District and the Coos County Sheriff’s Department. Information on existing 

conditions for each utility or service was collected via telephone conversations with each 

provider and from available data sources where direct contacts were not successful. 

 Water – The Coos Bay-North Bend Water Board has a 12-inch water main in Trans Pacific 

Parkway. There is also a 24-inch high-density polyethylene pipe crossing the Bay serving 

the North Spit from the City of Coos Bay. A 16-inch water main feeds the urban renewal 

area from the north from Highway 101 creating a looped system with redundancy. There 

are also 18 production wells on the North Spit supplying low-head-pressure well water. Not 

all of the wells are active. The wells provide untreated water for industrial purposes. The 

only user of the wells is the Jordan Cove LNG project site, which uses the water to maintain 
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the existing ocean outfall. Water treatment to the North Spit is provided by an existing plant 

located in the City of Coos Bay. In addition, there are two water treatment plants within the 

urban renewal area. The North Bay Water Treatment Plant is a 1.0-million-gallon-per-day 

(MGD) plant, which is not currently operating, but can be used in emergency circumstances 

with some necessary upgrades. The second treatment plant is the Shorewood Water 

Treatment Plant, a 1.5-MGD facility located on the west side of Highway 101 on the north 

bank of the North Slough. 

 Natural Gas – Northwest Natural Gas has a distribution line crossing Coos Bay from the 

City of Coos Bay near Newmark Avenue. The line serving the North Spit was installed in 

2000. Service is provided to individual users on the North Spit through a system of 

individual service lines.  

 Electricity – Power is provided by Pacific Power, which has two power substations within 

the urban renewal area located at South Dunes and Jordan Point. The South Dunes 

substation was built in 1967 and upgraded in 2006 and has a 7.5-megavolt-ampere (MVA) 

capacity.  The Jordan Point substation was built in 1968, produces 20 MVA, and was 

upgraded with a transformer installed in 1997. The Jordan Point substation operates on a 

reduced output of 12 MVA. 

 Phone and Internet – Frontier Communications delivers digital phone and internet service 

to the North Spit via multi-stranded copper cables from the North Spit to their equipment 

hub located in Glasgow east of Highway 101. The cables are located in Horsfall Beach Road 

and Jordan Cove Road and extend southeast where they terminate at the North Bay 

Industrial Park. Frontier’s facilities on the North Spit have not changed since the 2006 plan 

update and the company has concentrated on investing in its existing data backbone 

capacity and physical diversity planning for the coastal exchanges they serve. 

 Telecommunications – Charter Communications serves the Coos Bay area and has an 

existing communications hub located east of the urban renewal area near the Highway 101 

bridge. The company has fiber optic lines that terminate on either side of the Highway 101 

bridge at Glasgow and Shorewood. They do not have any facilities located within the urban 

renewal area but are exploring options for extending communications lines to the North 

Spit. 

 Waste Collection – Waste Connections, the nation’s third largest solid waste services 

provider, has an exclusive contract for solid waste management services in Coos County. As 

such, the company provides solid waste removal for businesses located on the North Spit. 

Waste is loaded onto trucks and taken to the company’s transfer station in Coos Bay prior to 

being taken to a landfill. Waste Connections currently serves Roseburg Forest Products, the 

BLM boat ramp site, Southport Lumber, the Horsfall Beach Campground, and D.B. Western. 

Waste Connections is also working with the owners of the Jordan Cove site for solid waste 

removal associated with construction, demolition, and pre-existing waste on that site. 
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 Fire Protection – The urban renewal area is served by the North Bay Rural Fire Protection 

District. The District does not have any capital facilities located in the urban renewal area. 

Its nearest station is located east of Highway 101 in Glasgow, which is the headquarters 

station. The headquarters station houses an Emergency Medical Services (EMS) unit, two 

fire engines, a fire tender, a rescue and command vehicle, and an administrative office with 

20 firefighters on staff. The District also has a second station located northwest of the urban 

renewal area between Shorewood and Hauser. The second station is primarily staffed by 

volunteers and has a fire tender, engine, and staff vehicle. 

 Police Protection – The Coos County Sheriff’s Department provides law enforcement 

services to the North Spit. The Department does not have any capital facilities on the urban 

renewal area. 

2006 Urban Renewal Plan Projects 

The 2006 plan authorizes the agency to participate in funding improvements to water, 

stormwater, and sanitary sewer facilities. The 2006 plan includes four specific projects: a short-

term sewer septic tank effluent pump (or STEP) system, a long-term north sewer system, a long-

term south sewer system, and water system improvements. The total estimated cost for public 

utilities in 2006 dollars was $9.8 million. 

The short-term STEP sewer system was not completed, but was intended to provide a short-

term solution for sanitary sewer to the urban renewal area by providing septic tanks ranging in 

size from 1000 gallons to 3000 gallons and a pump station. The system cost was estimated at 

$2.3 million. 

The long-term north sewer system would provide a 3-inch diameter, 18,800-linear-foot sanitary 

sewer pipe on the North Spit. The northern sewer system was estimated to cost $1.7 million, 

and has not yet been completed. 

The long-term south sewer system project would install a 4-inch pressure sanitary sewer pipe 

for 9,000 linear feet. A pump station would push effluent to a treatment facility. System cost 

was projected to be $1.9 million, and system improvements have not been completed. 

The water system improvements proposed in the 2006 plan included 18,000 linear feet of ductile 

iron pipe and the installation of fire hydrants. The line would be installed in the Trans Pacific 

Parkway right of way. 

The 2006 plan did not discuss natural gas, power, communications, waste management, fire 

protection, or police protection facilities or services. These systems can be further considered 

during the 2017 plan update process. 
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Table 1 - 2006 Costs Indexed to 2017 Dollars 

Project Activities 2006 Cost 2017 Cost 

Short-Term Sewer Step System $2,300,000 $3,135,000 

Long-Term North Sewer System $1,700,000 $2,320,000 

Long-Term South Sewer System $1,900,000 $2,600,000 

Water System Improvements $3,900,000 $5,320,000 

Public Parks and Open Space 

Existing Conditions 

Within the North Bay Urban Renewal Area boundary, there are a number of recreational 

opportunities. The area is within the BLM’s Coos Bay District Umpqua Resource Area and 

recreational opportunities are primarily managed by this agency. The following recreational 

opportunities are located on the North Spit. 

 Horsfall Camground and Day Use Area - This is a 1,076 acre recreational area for camping, 

hiking, horseback riding, and off-road vehicle use. Most of the acreage of the facility is 

outside the urban renewal area, but the campground, off-road vehicle staging area and 

some off-road trails are located within the urban renewal area. 

 Bluebill Campground - Immediately west of Horsfall Camground and Day Use Area, 

Bluebill Campground provides recreational access to Bluebill Lake for fishing with nearby 

picnicking and camping areas. 

 North Spit Overlook - This wetland trailhead for walking/hiking and overlook is located 

3 miles to the west of the intersection of Highway 101 and the Trans Pacific Parkway. 

 BLM Boat Launch - This free launch with ample parking provides direct access for boaters 

to Coos Bay. The facility includes restrooms, public phone, wildlife viewing area, and 

Americans with Disabilities Act access. 

 Marine Park - A trailhead providing access to wetland and marsh trails, the park is located 

west of the BLM boat launch. From this location, equestrians, hikers, and walkers can access 

an extensive trail network on BLM land located on the narrow strip of land between the 

Pacific Ocean and Coos Bay that is the southern part of the urban renewal area. The area is 

also the trailhead to the beach and North Jetty for four-wheel drive vehicles. 

 Port of Coos Bay Trails - At the end of a 1/4-mile-long dirt road extending from the 

southern terminus of the Trans Pacific Parkway, the Port owns a gravel parking area and 

walking, hiking, and equestrian trails overlooking Coos Bay. 

2006 Urban Renewal Plan Projects 

The design, construction, or rehabilitation of park and recreational improvements are eligible 

for urban renewal funding as noted by the 2006 plan. The plan specifies that park and open 

space improvements may include: (1) acquiring land and expanding facilities at the existing 

boat launch and (2) acquiring land and constructing new recreational trails. Parking and 
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amenities at Marine Park are listed as a specific project in the urban renewal project activities 

list with a $1 million cost. 

Table 2 - 2006 Costs Indexed to 2017 Dollars 

Project Activities 2006 Cost 2017 Cost 

Marine Park Parking and Amenities $1,000,000 $1,365,000 

Land Acquisition 

Existing Conditions 

The agency does not currently own any parcels within the urban renewal plan boundary. The 

Port of Coos Bay owns 16 parcels within the urban renewal area totaling 1,342 acres. 

2006 Urban Renewal Plan Projects 

The 2006 plan notes that the agency is authorized to acquire land or buildings for public and 

private development purposes. The agency is authorized to sell, lease, exchange, subdivide, 

transfer, assign, pledge, encumber by mortgage or deed, or otherwise dispose of any interest in 

real property. Persons or entities obtaining property from the agency through one of these 

means must use it for a project designated in the 2006 plan. The plan also indicates that the Port 

of Coos Bay was in active discussions with BLM and Weyerhaeuser about purchasing a total of 

1,300 acres, and the Weyerhauser transaction was completed. With these purchases, all of the 

industrially zoned land on the North Spit is in Port or private ownership.  

Table 3 - 2006 Costs Indexed to 2017 Dollars 

Project Activities 2006 Cost 2017 Cost 

Land Acquisitions $20,000,000 $27,270,000* 

*Note: BergerABAM’s understanding is that the Weyerhauser purchase was completed. We do not know the terms of that land acquisition, 

and there may be future land acquisitions. Therefore, we took the 2006 cost and inflated to 2017. 

Public Buildings and Facilities 

Existing Conditions 

The agency did not participate in funding and constructing public buildings within the urban 

renewal area. 

2006 Urban Renewal Plan Projects 

The 2006 plan lists these types of public buildings and facilities estimated to cost $1.5 million as 

having the potential to receive urban renewal funds. 

 Recreational facilities and amenities 

 Acquisition and re-use of existing buildings and improvements 

 Construction of parking facilities 

 Construction of new industrial buildings, as “flex,” “incubator,” or “build-to-suit” 

development projects 
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 Assist in the cost of cleanup of blighted properties 

Table 4 - 2006 Costs Indexed to 2017 Dollars 

Project Activities 2006 Cost 2017 Cost 

Public Buildings and Facilities $1,500,000 $2,045,000 

Transportation Improvements 

Existing Conditions 

The Trans Pacific Parkway is the primary road corridor in the urban renewal area. The parkway 

is a two-lane major collector with improvements ranging from 22 to 38 feet wide in a 100- to 

150-foot right of way according to the 2011 Coos County Transportation System Plan. The road 

provides access to points north from the North Spit via Highway 101 and extends 

approximately 6 miles west and south onto the North Spit. The Trans Pacific Parkway does not 

contain sidewalks or curbs. The asphalt is cracking and potholed in many locations and, during 

the winter, several inches of water covers stretches of the road because adequate stormwater 

facilities are lacking. 

Other minor public roads within the urban renewal area include Horsfall Beach Road and 

Jordan Cove Road. There are also private roads to individual industrial sites. 

2006 Urban Renewal Plan Projects 

Transportation improvements within the 2006 plan include upgrades to the Trans Pacific 

Parkway ($2.4 million), intersection improvements at Trans Pacific Parkway/Highway 101 

($1.4 million), and rail spur connections ($1.8 million), for a total of $5.6 million. The rail spur 

was completed concurrently with the 2006 plan update and runs parallel to Coos Bay on the 

south side of Trans Pacific Parkway and serves South Port. 

Table 5 - 2006 Costs Indexed to 2017 Dollars 

Project Activities 2006 Cost 2017 Cost 

Trans Pacific Parkway Improvements $2,400,000 $3,275,000 

Railroad Spur Extension $1,800,000 N/A - completed 

Hwy 101 Access Improvements $1,400,000 $1,910,000 

 

Mitigation Activities 

Existing Conditions 

Based on input from the CCURA, the Eastside Mitigation Project was funded in part with urban 

renewal funds as mitigation for the Transpacific Parkway Crossing re-alignment project. No 

other mitigation projects were completed with urban renewal funds.  



MEMO: 2006 North Bay Urban Renewal Plan – Status of Project List 

18 May 2017 

Page 9 

2006 Urban Renewal Plan Projects 

Mitigation improvements generally described in the 2006 plan include projects designed to 

mitigate flooding and enhance wetlands and natural conservation areas. Mitigation may 

include assistance in the design, construction, and funding of stormwater detention, hazardous 

spill containment facilities, and wildlife conservation areas. Specific mitigation activities in the 

2006 plan include stormwater detention/containment and “miscellaneous conservation 

activities” with a combined 2006 allocation of $6 million. The stormwater detention facility, 

which involves excavating 300,000 cubic yards of materials to create a detention pond, has not 

been constructed. 

Table 6 - 2006 Costs Indexed to 2017 Dollars 

Project Activities 2006 Cost 2017 Cost 

Stormwater Detention/Containment $5,000,000 $6,820,000 

Miscellaneous Conservation Activities $1,000,000 $1,365,000 

 

Redevelopment Loans 

Existing Conditions 

The agency has not distributed redevelopment loans since the 2006 plan update. 

2006 Urban Renewal Plan Projects 

The 2006 plan notes that the agency is authorized to provide loans or other forms of financial 

assistance to parties wishing to develop or redevelop land or buildings including assistance 

such as below market interest rate loans, a write down of land acquisition costs, assistance in 

providing utilities or other infrastructure, technical assistance (engineering, planning, 

architecture, and permitting work), and transfer of sites at fair reuse value. The 2006 plan 

allocated $1 million for redevelopment loans. 

Table 7 - 2006 Costs Indexed to 2017 Dollars 

Project Activities 2006 Cost 2017 Cost 

Redevelopment Loans $1,000,000 $1,365,000 

Plan Administration 

Existing Conditions 

The Port of Coos Bay Development Department receives $12,000 per year from the agency 

under an intergovernmental agreement to provide the agency with technical and administrative 

support. This revenue stream from the Port to the agency is assumed to continue into the 2016–

2017 biennium under the Port’s most recent budget. 
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2006 Urban Renewal Plan Projects 

The 2006 plan notes that urban renewal funds can be used for plan administration purposes, 

including paying for indebtedness associated with preparation of the 2006 plan, carrying out 

plan activities and/or special studies (engineering, market, etc.) or paying personnel costs 

incurred in plan management. 

Table 8 - 2006 Costs Indexed to 2017 Dollars 

Project Activities 2006 Cost 2017 Cost 

Plan Administration $3,000,000 $4,090,000 

 
DATA GAPS 

During the preparation of this memorandum, BergerABAM identified additional information 

that would assist the plan update process. 

 2006 Urban Renewal Plan Project Descriptions – The 2006 plan did not include detailed 

project information. Rather, it provides high-level descriptions of the types of projects for 

which urban renewal funds could be used. BergerABAM made assumptions about what 

these projects could entail based on our review of the cost estimates in the plan’s 

appendices. This practice could be continued for the 2017 plan update, wherein broad 

project categories and projects are set, and individual projects come in under future minor 

plan amendments. This is the most flexible approach to the plan update, although more 

specific project information could yield more specific cost estimates. 

 Completed Plan Activities and Expenses – Information about projects for which the agency 

has expended funds under the 2006 plan and the cost of those projects has not been made 

available. 

 Utility and Service Provider Information –Enterprise utilities, such as Pacific Power, 

Northwest Natural, Frontier Communications, and Waste Connections, cannot share their 

future facility plans because it is proprietary information or, alternatively, these companies 

have no reason to create facilities plans until a new user requests services to a site. 

CONCLUSION 

This memorandum is a precursor to a full urban renewal project update and cost estimate 

report intended to inform the agency as it embarks on the 2017 plan update process. This memo 

summarizes projects that have been completed under the 2006 plan and the projects that remain 

or are incomplete. This memo also addresses what the 2006 project cost estimates are today, by 

simply indexing them to 2017 dollars. Future discussions with the agency staff will supplement 

this information and add project details where available in order to provide an updated list of 

projects and cost estimates for the 2017 plan update. 
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 List of Stakeholder Interviewees 
  

  



 

 

Table C-1. List of Utility, Service Provider, and Stakeholder Contacts 

Agency/Company Name Contact Person(s) Contact Information 

United States Bureau of Land 

Management 

John Harper, District Recreation 

Program Lead 

Phone: 541-756-0100 

Email: jharper@BLM.gov 

Coos County Airport District Jennifer Groth, Public Information 

Officer 

Phone: 541-756-8531 x103 

Oregon Division of State Lands Amber Ross, Property Manager, 

Eastern Region 

Phone: 541-388-6345 

Email: amber.m.ross@state.or.us 

Oregon Dunes Sand Park, LLC Todd Goergen, owner Phone: 541-290-0463 

Roseburg Forest Products Eric Geyer, Manager of External 

Affairs and Business Development 

Phone: 541-679-3311 

Southport Lumber Company, LLC Jason Smith, owner and Stacy 

Steifel, Chief Financial Officer 

Phone: 541-756-7540 

Email: stacy@southportforest.com 

Charter Communications Bill Hoblin, Enterprise Accounts 

Executive 

Phone: 530-215-4930 

Email: Bill.Hoblin@chartern.com 

Coos Bay-North Bend Water Board Ivan Thomas, General Manager Phone: 541-267-3128 

Email: ivan_thoma@cbnbh2o.com 

Coos County Sheriff’s Department Craig Zanni, Sheriff Phone: 541-396-7800 or 7801 

Email: coosso@co.coos.or.us 

Frontier Communications Wyatt Rutherford, Network Planner 

– Coastal Market 

Phone: 541-269-3375 

Email: wyatt.rutherford@ftr.com 

North Bay Rural Fire Protection 

District 

James Aldrich, Chief Phone: 541-290-0937 

NW Natural Gas Linda Kennedy Phone: 541-267-5655 x 6570 

Email: linda.kennedy@nwnatural.com 

Pacific Power Diana Knous, Regional Business 

Manager and Dale Hunnicutt, Field 

Engineer 

Phone: 541-679-3653 

Email:Diana.Knous@PacifiCorp.com 

Waste Connections Bill Richardson, Site Manager Phone: 541-756-5868 

E-mail: billr@wcnx.org 

 




